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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

4785 F-22 0 66,323 315,784 375,428 411,671 640,691 612,655 561,324 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
The F/A-22 is designed to penetrate enemy airspace and achieve a first look, first kill capability against multiple targets.  The F/A-22 is characterized by a low 
observable, highly maneuverable airframe, advanced integrated avionics, and aerodynamic performance that allows supersonic cruise without the use of afterburner.  
The F/A-22 is currently in the Engineering and Manufacturing Development (EMD) phase of acquisition.  The Defense Acquisition Board (DAB) approved Low Rate 
Initial Production (LRIP) Aug 01.  This exhibit is for post EMD requirements/developments - which includes hardware and software enhancements to the EMD 
baseline.  These enhancements will upgrade the F/A-22 to enable a more robust air-to-ground target engagement capability. 


This program is in Budget Activity 7, Operational System Development, because the F/A-22 Program is developing the next-generation air dominance fighter for the 
USAF to counter emerging worldwide threats.

(U) FY 2002 ($ in Thousands)
(U) $0 Accomplishment/Planned Program
(U) $0 No activity
(U) $0 Total

(U) FY 2003 ($ in Thousands)
(U) $0 Accomplishment/Planned Program
(U) $60,196  Initiate requirements definition and spiral development activities for planned hardware and software capability upgrades.   (NSP)

--Initiate Spiral 2  to develop Global Strike Task Force basic capabilities.  
--Initiate Spiral 3 to develop Global Strike Task Force enhanced capabilities.

(U) $3,627 Initiate Air Vehicle Instrumentation support (SEEK EAGLE Instrumentation).
(U) $2,500 Initiate Post-EMD System Engineering/Program Management Contract Support
(U) $66,323 Total
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(U) A. Mission Description Continued

(U) FY 2004 ($ in Thousands)
(U) $0 Accomplishment/Planned Program
(U) $231,014 Continue spiral development activities for planned hardware and software capability upgrades.  (NSP)

--Continue Spiral 2 to develop Global Strike Task Force basic capabilities.  
--Continue Spiral 3 to develop Global Strike Task Force enhanced capabilities.

(U) $19,000 Continue Air Vehicle Instrumentation support (SEEK EAGLE Instrumentation).
(U) $6,270 Initiate Air Vehicle Instrumentation support (Test Instrumentation)
(U) $5,000 Continue spiral development Post-EMD System Engineering/Program Management Contract Support.
(U) $51,000 Continue flight test and flight test support at Edwards AFB. (NSP)
(U) $3,500 Mission support of the SPO; travel, computer costs, misc contracts, etc.
(U) $315,784 Total

(U) B. Budget Activity Justification
This program is in Budget Activity 7, Operational System Development, because the F/A-22 Program is developing the next-generation air dominance fighter for the 
USAF to counter emerging worldwide threats.

(U) C. Program Change Summary ($ in Thousands)
FY 2002 FY 2003 FY 2004 Total Cost

(U) Previous President's Budget 0 181,239 227,296 TBD
(U) Appropriated Value 0 181,239 0
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -1,916 -1,916
b. Small Business Innovative Research 0
c. Omnibus or Other Above Threshold Reprogram -113,000 -113,000
d. Below Threshold Reprogram 0
e. Rescissions 0

(U) Adjustments to Budget Years Since FY 2003 PBR 88,488 88,488
(U) Current Budget Submit/FY 2004 PBR 0 66,323 315,784 TBD
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(U) C. Program Change Summary ($ in Thousands) Continued

(U) Significant Program Changes:
Modernization Acquisition Strategy was changed from block to spiral development to reflect the F/A-22 Program's Global Strike Task Force requirements.


EMD budget was increased in FY03 and FY04 to fund the increase in EMD Estimate at Completion.  The already submitted Above Threshold Reprogramming for 
FY03 reprograms FY03 RDT&E Modernization funds (PE 27138F) and Production funds (PE 27218F) to complete this action.  For FY04, USAF internally funded the 
EMD increase within F/A-22 Total Obligation Authoriy (TOA) by realigning F/A-22 Production funds (PE 27119F). 


Additional funding (FY04) for Spiral development to support enhanced GSTF capabilities.


All Auto Ground Collision Avoidance System (AGCAS) funding in FY04 and out was removed.

(U) D. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E 728,403 839,635 620,740 210,000 76,000 24,085,499
(U) {PE 64239F}
(U) PRTV II (6) 148,870 1,580,580
(U) F/A-22 Squadrons 

Procurement (PE 0207138F)
16,027 41,276 71,691 10,100 76,586 134,697 167,108 Continuing TBD

(U) Military Construction (PE 
0604239F)

0 0 0 0 0 0 0 0 0 39,700

(U) Military Construction (PE 
0207219F)

53,442 42,790 0 0 0 0 0 0 0 96,232

(U) Military Construction (PE 
0207138F)

31,164 40,246 60,070 96,030 148,700 93,090 Continuing TBD

(U) Aircraft Procurement (PE 
0207219F) Advanced 
Tactical Fighter, P-1 Line 
Item #003**

3,022,659 4,470,117 4,220,552 4,456,732 4,133,179 4,224,841 4,088,173 3,910,350 5,899,334 42,120,631
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) Munitions Procurement (PE 
0207219F)

4,311 6,260 9,480 9,433 10,922 10,771 12,027 12,253 24,726 102,057

(U) F/A-22 Link 16 Transmit 
Procurement (PE 27445F)

26,483 27,541 31,971 32,518 127,270 245,783

**NOTE:  Includes BP10, 11, 16, 19 and Advance Buy.

(U) E. Acquisition Strategy
Delivery Order on Raptor Enhancement Development Integration (REDI) Contract to accomplish requirement definition and spiral development activities.  Planned 
development and test will be on a separate delivery order to be executed in the FY05 and beyond timeframe.

(U) F. Schedule Profile
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) Initiate Spiral development activities for planned upgrades X
(U) Initiate Air Vehicle Instrumentation support (SEEK EAGLE Instr.) X
(U) Initiate Air Vehicle Instrumentation support (Test Instrumentation) X
(U) Initiate Post-EMD System Engnrg/Program Management contract 

support
X

(U) Initiate Other Government Costs X
* - Completed
X - Planned
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) Initiate spiral development activities for planned hardware and software capability upgrades. 60,196 231,014
(U) Air Vehicle Instrumentation support (SEEK EAGLE Instr.) 3,627 19,000
(U) Air Vehicle Instrumentation support (Test Instr.) 0 6,270
(U) Post-EMD System Engineering/Program Management contract support 2,500 5,000
(U) Other Government Costs
(U)           - Government Test 51,000
(U)           - Mission Support 3,500
(U) Total 66,323 315,784

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
Spiral development activities Cost Plus 3QFY03 60,196 231,014 Continuing TBD
Air Vehicle Instrumentation 
support (SEEK EAGLE Instr)

Cost Plus 3QFY03 3,627 19,000 Continuing TBD

Air Vehicle Instrumentation 
support (Test 
Instrumentation)

Cost Plus 3QFY03 0 6,270 Continuing TBD

System Engineering / 
Program Management

Cost Plus 2,500 5,000 Continuing TBD

Support and Management Organizations
Support Contracts 1,300 Continuing TBD
In House Support 2,200 Continuing TBD
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(U) Performing Organizations Continued:
Test and Evaluation Organizations
AFFTC 51,000 Continuing TBD

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Property
Not Applicable
Support and Management Property
Not Applicable
Test and Evaluation Property
Not Applicable

Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 66,323 261,284 TBD TBD
Subtotal Support and Management 3,500 TBD TBD
Subtotal Test and Evaluation 51,000 TBD TBD
Total Project 66,323 315,784 TBD TBD


